TCR Program — Application Approval Project #146 (PPNO 0007E) — October 2008

Riverside Construction of Palm Drive Interchange.
($ X 1,000)
Estimated Project Cost: $38,603 TCRP Funds covered by application: $10,000
Total TCRP Funds Available: $10,000 Phases(s) covered by application: All
Lead Agency: Coachella Valley  Implementing Agency: Same
Association of
Governments
TCRP Allocations approved (as of March 1, 2002): $0 for Phase(s): N/A
Advance approved: N/A for Phase(s): N/A

Project Summary: The overall project is to modify the existing interchange at I1-10/Palm Drive Interchange to a
partial cloverleaf configuration with east and westbound loop entrance ramps and construction of structure over

[-10. An upgraded interchange will increase access and improve roadway operations within the surrounding
communities

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Project Report, Environmental Document 8/99 1/03 $980
2 PS&E 1/03 5/04 $981
3 Right of way acquisition 4/03 5/04 $3,957
4 Construction 12/04 6/06 $32,685

Total: $38,603

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $10,000 $10,000
Proposed

RIP State Committed $2,600 $2,600
Proposed

ISTEA Demo Committed $2,200 $2,200
Proposed

Transportation |Local Committed $980 $1,979 $8,943 $11,902
funds Proposed

Measure Local Committed $981 $1,978 $8,942 $11,901
Proposed

Totals: | Sommitted $980 $981 $3,957 $32,685 $38,603
Proposed

Totals: $980 $981 $3,957 $32,685 $38,603

Prior TCRP Action: Original application was approved on May 2, 2001 (TA-01-07) for $10,000,000 for Phases 3,
and 4. Minor amendment was approved July 3, 2002 based on the April 2002 Progress Report.

e STIP Adoption was approved May 29, 2008 (G-08-08) redistributed $1,907,000 in TCRP funds from
Phase 4 to Phase 3.

¢ An Amendment was approved October 30, 2008 (TAA-08-06) to redistribute $3,957,000 from Phase 3 to
Phase 4, and updated project funding plan.

Status of Conditions: No conditions set.

Discussion/Issues: No issues.




